

DIRECTORATE GENERAL OF WORKS
CENTRAL PUBLIC WORKS DEPARTMENT
NIRMAN BHAWAN NEW DELHI

No. PM /DGW/406/Rew/

Dated

July, 2006

OFFICE MEMORANDUM

Sub:- Review of various works / reports by DG (W).

Of late it has been observed that monthly progress reports are not being received in time in the Directorate. Also the details given in some of these reports are incomplete and unrealistic.

It has also been observed that large number of GPRA / GPOA projects which are yet to be started are pending for a long period due to non clearance from local bodies etc.

During a meeting held on 17.7.2006, DG (W) has decided that the monthly progress reports and the status of GPRA / GPOA projects (yet to be started) will be reviewed at his level every month, and the following time schedule for reviewing and sending various returns and reports shall be strictly followed:-

Review of Monthly Progress Reports

- (i) Monthly Progress Reports (MPRs) (Non CPOs > 1 Crore and CPOs > 10 lakh) from the Zones shall invariably be received in the O/O Director (PM) by 10th of the following month through E-mail and with a hard copy to be sent simultaneously.
- (ii) These reports after review will be put up to ADG (TD) immediately. Copy of the report will also be sent by CEs to Regional ADG's by 10th who in turn will send their comments on these MPRs to ADG (TD) / DW(PM) by 13th /14th.
- (iii) These reports with comments of ADG (TD) and Regional ADG will be submitted to DG (W) by 15th of every month bringing out specially delays and the slippages etc. in manner of exceptional reporting.

The progress of works must be closely monitored by Chief Engineers on a regular basis, keeping in view that the **deliverance to client is the key word.**

Review of GPRA / GPOA projects (yet to be started)

The Status / Report of each of such projects shall be submitted by the Zones to Director of Works (P&WA) by 7th of the month, which shall be reviewed by ADG (TD) by 10th and put up to DG (W) by 11th. Once the projects are started they will be reviewed in the monthly progress report.

This should also be brought to the notice of EEs/SEs/DD(H)/DOH by CEs for further necessary action to meet the target dates.

This issues with the approval of DG(W).

(A. K. Jain)
Deputy Director General (Works)

To

1. Sh. Anant Ram, Additional Director General (S&P), CPWD, New Delhi
2. Sh. G. S. Mehta, Additional Director General (TD), CPWD, New Delhi
3. Sh. S. S. Jasrotia, Additional Director General (NR), CPWD, New Delhi
4. Sh. Anil Kumar, Additional Director General (WR), CPWD, Mumbai.
5. Sh. K. Srinivasan, Additional Director General,(SR), CPWD, Chennai.
6. Sh. A. K. Bhatnagar, Additional Director General (ER), CPWD, Kolkata.
7. Sh. L. P. Srivastava, Chief Engineer (NDZ)-I, CPWD, New Delhi.
8. Sh. D. S. Sachdev, Chief Engineer (NDZ)-II, CPWD, New Delhi.
9. Sh. G. S. Mehta, Chief Engineer (NDZ)-III, CPWD, R.K.puram, New Delhi.
10. Sh. R. P. Bhardwaj, Chief Engineer (NDZ)-IV, CPWD, R.K.puram, New Delhi.
11. Sh. K. J. Singh, Chief Engineer (NDZ)-V, CPWD, New Delhi.
12. Sh. S. K. Mittal, Chief Engineer (MAPZone), CPWD, New Delhi.
13. Sh. P. K. Gupta, Chief Engineer(NZ)I, CPWD, Chandigarh
14. Sh. O. P. Bhatia, Chief Engineer(NZ)II, CPWD, Lucknow.
15. Sh. N. M. D. Jain, Chief Engineer (NZ)III, CPWD, Jaipur
16. The Chief Engineer (SZ)I, CPWD, Chennai
17. Sh. R. S. Prasad, Chief Engineer (SZ)II, CPWD, Hyderabad
18. Sh. Chinnaswamy, Chief Engineer(SZ)III, CPWD, Bangalore
19. Sh. Bipin Chand, Chief Engineer(EZ)I, CPWD, Kolkata
20. Sh. C. S. Prasad, Chief Engineer(EZ)II, CPWD, Patna
21. Sh. Rakesh Mishra, Chief Engineer (NEZ), CPWD, Shillong
22. Sh. V. Nainani, Chief Engineer(WZ)I, CPWD, Mumbai
23. Sh. N. K. Sinha, Chief Engineer(WZ)II, CPWD, Nagpur
24. Sh. N. K. Sinha, Chief Engineer (CZ), CPWD, Bhopal.
25. Sh. Pratap Singh, Chief Engineer(BFZ), CPWD, New Delhi
26. Director (PM)
27. Director (P&WA)
28. Director (S&D)
29. FO to DG(W).