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/Information in respect of final bills pending for more than Six months ending 30-09-07 in

respect of CE(E)DR Zone.
S.No. | Name of Work Name of | Date of ‘Agmt. No. Brief Reason
Firm Completion
ED-18/DCEC-1I1

1. Spl. Repair work on AC M/s Blue | 18-12-04 38/EE(EYITPOWED/20 | EOT proforma issued
plant for DPL Complex at | Star Ltd. 03-04 to contractor. But they
ARC, PPG to augmented have not submitted
to work on 24 hrs. basis EOT proforma I &11
(SH: Replacement of shell till date.
and tube condenser for
110 TR reciprocation
Chilling unit.

2. Providing AC in M/s Blue | 23-06-05 04/EE(E)/ITPOWED/20 | EOT case received

: Academic Block ABCDF | Star Ltd. 01-02 back from circle office
& G IGNOU Campus, again, for clarification.
Maidan Garhi

3. RMO 1 No. lift at ARC M/s OTIS | 31-03-05 01/EE(E)/ITPOWED/20 | Deviation not sanction.

‘ (SH: Comp Maint. of 1 Elevator 04-05
No, lift during year 2004- | company

. Ltd.

RONOVINONOT ST & Fans | M/s | 13-09-04 "W.0. No. 14/DB/ECD- | Bue to non-availability |
at BBM Depot, Kingsway | Budhiraja V1/044-05 of fund from the 1
Camp, New Delhi. Electricals concerned department.

(DTC)

5. Renovation of EI & Fans | M/s 10-11-04 Agrt. 22/EE/ECD-V1/97- | Due to non-availability
at BBM Depot, Kingsway | Budhiraja 98 of fund from the
Complex, N.Delhi Electricals concerned department

(DTC)

6. - Replacement of old M/s 13-09-04 W.O. No. 18/DB/ECD- | Due to non-availability
Transformer in 2 Nos Budhiraja V1/04-05 of fund from the
transformer at BBM Electricals concerned department
Depot, New Delhi 1 (DTC)

7. Special Repair El in DTC | M/s 29-10-04 Agrt. 14/EE/ECD-V1/04- | Due to non availability
Central Workshop at K.S.R. 05 ) of fund from the
BBM Depot, New Dethi. | Brothers concerned department

(DTC)
ECD-V/DCEC-111
8. Construction DTC Depot | M/s 12-06-02 Agmt. 22/EE(E)ECD- Pending due to funds
’ at Paschim Puri, New Budhiraja V/90-91 not received from
Delhi. Sh: Supply and Electricals DTC. the client is

installation of sub station
equipment

being requested
regularly for want of
funds.
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{ 9, Construction DTC Depot M/s 26-02-04 Agmt. 15/EE(E)ECD-
at Paschin Puri, New Budhirjaja V/02-03
Delhi. (SH: Supply and Electricals
installation of sub station
equipment)
L ] L D e S
10. Construction DTC Depot M/s 24-05-04 W/0 05/AE(E)ECD-
at Paschim Puri, New Budhiraja V/04-05
Delhi. (SH: Supplying, Electricals
Installation sub station
equipment providing
cable Trench cover).
i ] [Eeies o i i
17 Construction 294 T-V M/s OTIS | 15-05-02 Agmt. 07/EE(E)/ECD-
Qtrs Sec-X, R.K. Puram, Elevator V/99-00
New Delhi. In phase-11, Co.
95 T-V at V block
(4,5,6,7,8) (SH: Providing
and installation 10 Nos. 8
passenger lifts)
e | e EEEee s ]
ED-X11I/DCEC-V
12. C/o Plant Quanartine and M/s 18-02-02 7/ED13/2001-02
fumigation station at Dubey
Rangpuri, N.Delhi Electric
works
~ 18 i Modernization of existing M/s OTIS | 12-04-1995 2/ED13/94-95
2000 Litrs & 300 FPM Elevator(P
multi voltage control lift ) Ld.
to 884Kg 91.5 MPS servo
drive at ICMR, N.Delhi
14. Pdg. fire fithting and fire | M/s Vijay -
safety measures in high Power
rise building at NCERT Generator 25/ED16/1990-91
Campus, UGC Building, s Ltd.
New Delhi.(SH: Pdg. & :
Installation AMF & DG
Sets at NCERT Campus,
N.Delhi & UGC Bldg.
N.Delhi.
R R e ISR
15. | Pdg. & Installation of M/s Royal | ==-----=-- 8/ED16/1990-91
wet-riser system, Meridian(
automatic/manual FA India)
system & other associated
fire safety measures in
building at NCERT,
N.Delhi.(SH: Wet riser
system)
L_L/L_F_(A/Lﬂ_f
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Pending due to funds

Ehaa g e
Pending due to EOT

Funds not available

Due to pending

Record not available

Pending due to funds
not received from
DTC. The client is
being requested
regularly for want of
funds. .

not received from
DTC. The client is
being requested
regularly for want of
funds.

case not approved by
the competent
authority.
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Funds not available
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