



Government of India
Office of the Chief Engineer (E) NZ,
CPWD, East Block -I, Level -V, Ram Krishana Puram,
New Delhi -110066 Fax No. 26101469 Ph. No. 26182195
E-mail:- ceenzcpwd@rediffmail.com

No. 25/1/2007/CE (E)NZ/ 1294

Dated: 13-9-07

To

The Director (S&D)
S & D Unit,
O/o Dir. Gen. of Works,
CPWD, Nirman Bhawan,
New Delhi.



Sub: Information in respect of Final Bills pending for more than six months.

Ref: Your letter No. 2/2/2007-S&D/387 dated 28.03.07.

I am directed to refer to your above cited letter and to enclose herewith the required information after collecting it from the circles of this zone.

The Circles/Divisions under this zone are also being instructed separately by this office to follow the instructions given in para-2 & 3 of the said O.M.

This issues with the approval of Chief Engineer(E)NZ.

Encl : As above.


Superintending Engineer(E)P&A

Copy to:-

1. The Director Works (NR), O/o ADG(NR), CPWDS, Sewa Bhawan, Ram Krishna Puram, New Delhi - 110066 with reference to their letter NO.2/21/2007/ADG(NR)/206, dated 04.04.2007.

Encls. As above.


Superintending Engineer(E)P&A

Padma/P76

On the net please

On the net please

17/9/07

5992 cr
17/9/07

Information in rewspect of Final Bills pending for more than 6 Months i.e. upto 06/2007 Zone-NZ (Electrical).

S. No.	Name of Work	Contractor's Name	Agreement No.	Agreement Amount	Reasons for pending.
Lucknow Central Electrical Circle					
1	C/o Ctrs. for CST, Harbortpur	M/s Indian Glass & Elect. Dehradun.	95/EE(E)/2002-03	219802.00	Non availability of funds.
2	C/o building for Incubation Centre for STPI at Dehradun. (SH.- Pdg. E.I. & Fans)	M/s Indian Glass & Elect. Dehradun.	96/EE(E)/2005-06	812273.00	Defect not removed by the firm & Non availability of funds.
3	C/o NRCCWF Bldg. at Bhimtal (SH.- Pdg. Central AC & Heating of Auditorium)	M/s Comfort System, New Delhi.	120/EE(E)/2005-06	3027075.00	Non availability of funds.
4	C/o New Library Building at IIT, Roorkee. (SH.- Pdg. Sub-Station equipment & DG Set)	M/s Budhrajia Electrical, Delhi	60/EE(E)/2005-06	7425594.00	EOT case yet to be sanctioned.
5	C/o 28 Nos. MS Flat at IIT Roorkee. (SH.-SITC fire alarm system)	M/s Ahluwalia Fire Protection Engineers, New Delhi.	57/EE(E)/2005-06	2653675.00	EOT case & extra item yet to be sanctioned.
6	C/o JNV at Gauri Ganj, Sultanpur. (SH.- Supply & Inst. of Pump Sets for water supply.	M/s Chanden Mill Store.	19/LCED/89-89	77250.00	--
7	Supply & Inst. of submersible pumping set at ISR Lucknow.	M/s Acme Pumps & Power Project Ltd. Lucknow.	53/LCED/94-95	152650.00	Non availability of funds.
8	Pdg. and Inst. of 62.5 KVA Capacity A.M.F. panel for DG Set at Income Tax Bldg. Lucknow	M/s Acme Fumps & Power Project Ltd. Lucknow.	3/LCED/94-95	331234.00	--

9	C/o Residential and non residential bldg. for C.E. & Custom Deptt at Katarniya Ghat Behraich. (SH.- E.I. & Fans)	M/s Delux Electricals, Lucknow.	7/LCED-I/88-89	18320.00	-
10	C/o of Navodaya Vidyalaya at Bhawan Bujurg Balla, Distt. Raibareilly. (SH.- Pdg. and Instt. Of substation equipment).	M/s Premier Electricals, New Delhi.	6/F/SK-I/89-90	500380.00	Non availability of funds.
11	C/o Navodaya Vidyalaya at Kharounadh Muzzafarpur (SH.- Pdg. & Instt. of Sub-Station equipment)	M/s Premier Electricals, New Delhi.	7/F/SK-I/89-90	500380.00	-
12	Pdg. & Instt. of 62.5KVA D.G. Set for Income Tax Bldg. at Lucknow (SH.- Pdg. & Instt. Of essential cubical panel.)	M/s Goel Electric Works, Lucknow.	10/LCED-I/95-96	45000.00	-
13	C/o of JNV at Banssi Siddharth Nagar phas balance work (SH: Pdg. Service connection in staffd qtr.)	M/s S.R. Enterprises, Lucknow	5/GCESD/99-2000	51630.00	Non availability of funds.
14	C/o Dormentary for Boys 2 Nos. and Girls 1 No. at JNV at Banssi Siddhartha Nagar. (UP) (SH.- Pdg. E.I. & Fans)	M/s S.R. Enterprises, Lucknow	27/LCED-I/97-98	518157.00	Non availability of funds.
15	Providing 15 KVA D.G. Set for Water supply & essential electric supply for JNV at Banssi Siddhartha Nagar.	M/s S.R. Enterprises, Lucknow	8/LCED-I/2001-02	1052080.00	Non availability of funds.

Chandigarh Central Electrical Circle

	1	2	3	4	5
16	C/o Admn. Block-cum-Lab Building at CIPHET Abohar. SH:- Providing EI & Fans.	M/s Naresh Khurana, Abohar (Punjab)	64/EE(E)/KCED/2000-01	Not given	Bill pending for want of approval of EOT. The contractor has not yet applied for EOT.
17	C/o Admn. Block for Bn. HQ at BSF Campus, Anarwala. SH:- Providing EI & Fans.	M/s S.K Builders, Ferozepur.	47/EE(E)/KCED/2001-02	Not given	Bill pending for want of approval of EOT. The contractor has not yet applied for EOT.
18	Providing Additional Point for Computer and Air-Conditioner at Income Tax Building, Patiala.	M/s Matadin Electrical Contractor, Karnal.	38/EE(E)/KCED/1998-99	Not given	Bill pending for want of approval of EOT. The contractor has not yet applied for EOT.
19	Augmentation of Sub-Station Equipment, Main Board, Sub-Distribution Board at Income Tax, Ludhiana.	M/s Shiv Electric, Delhi.	35/EE(E)/KCED/2000-01	Not given	Bill could not be finalised during 2006-2007 due to non availability of funds.
20	Providing Air-Conditioning Plant and Cold Storage Plant for Bio-Tech Building at NDRI, Karnal. (SH:- Providing Air-Conditioning Plant.	M/s Nova in vivo Engineer, Chandigarh.	6/EE(E)/KCED/2004-05	Not given	Major test could not be conducted due to non-energization of Sub-Station.
21	C/o Auditorium Building at NDRI, Karnal. (SH:- Providing	M/s Modern Stage Lighting, Delhi.	1/EE(E)/KCED/1996-97	Not given	Deposit awaited from civil division.
22	C/o Auditorium Building at NDRI, Karnal. (SH:- Providing Screen & Motorized Curtains.	M/s Modern Stage Lighting, Delhi.	9/EE(E)/KCED/1997-98	Not given	Extra item was received in this office and returned with some observations to EE (E) vide letter No. 23(33)/CGEC/2004/1504 dated 27.12.2004. Moreover, it is not known as to when this extra work was carried out.

	1	2	3	4	5
23	P/I of Projection System in the Auditorium Building at NDRJ, Karnal.	M/s Barco Electronic, Delhi	38/EE(E)/KCED/1997-98	Not given	Video Projector not yet replaced by the firm.
24	C/o Auditorium Building at NDRJ, Karnal. (SH.- ETAC Unit of 1145 cur/minute capacity (balance work.))	M/s Vijay Welding Works.	11/EE(E)/KCED/1996-97	Not given	Deposit awaited from civil division.
Jaipur Central Electrical Office					
25	C/o Office cum Laboratory Complex Bldg. For NTH at VKI, Jaipur. (SH.- Providing essential & Non-essential power lighting & equipment)				Authorization is not given by the Customer Deptt.
26	C/o Office cum Laboratory Complex Bldg. For NTH at VKI, Jaipur. (SH.- Providing Sub Station equipment)				-- do--
27	Rewiring of E.I. in Triak Hostel, RIE, Ajmer.				Under submission for approval of extra items approval for Sr. Officers is awaited.
Outer Delhi Electrical Circle					
28			Nil		